
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/09/2011

ESTIMATE SUMMARY 16:29:35

CONTID: C17665         ESTIMATE NO: 0009 PROG 2005

PCN: 17665-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50B CHICO CREEK EAST,US50C SH 233 EAST PERCENT TIME:

PROJECT NO: ES20504-060                   

US50B CHICO CREEK EAST,US50C SH233 EAST

NAME OF ROAD: US 50B, US 50C

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

ROCKY MOUNTAIN MATERIALS & ASPHALT, INC. PAY PERIOD ENDING 05/09/2011 DATE TIME STARTED 04/05/2010

1910 RAND AVE. DATE LET 02/18/2010 DATE WORK BEGAN

 DATE AWARDED 02/24/2010 DATE TIME STOPPED 02/15/2011

 DATE CONTRACT EXECUTED 03/19/2010 DATE ACCEPTED 02/15/2011

COLORADO SPRINGS CO 80905     719-473-3100 DATE NOTICE TO PROCEED 04/05/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,454,598.79 PARTICIPATING $ $ 6,275.50

AWARD PROJECT AMT: 4,406,202.39 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.32

WORK DAYS

WORK DAYS

95.22%

260,470.62

6,275.50

6,275.50

6,275.50

$

$

$

$

5,194,128.17

0.00

5,194,128.17

0.00

5,194,128.17

-66,093.04

0.00

5,128,035.13

0.00

AMOUNT DUE 5,128,035.13 6,275.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,275.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

146.0 TIME ALLOW: 147

ORIG TIME ALLOW: 110
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PCN: 17665-BID    ESTIMATE RUN 05/09/2011

PROJECT: ES20504-060                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:29:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 4.400

0.000

201-00001  
 

5.000

ACRE

3,329.84000 14,651.304.400

0.00

0010 Removal of Slope and Ditch Paving 4,873.000

0.000

202-00026  
 

4,873.000

SY  

3.33000 16,227.094,873.000

0.00

0015 Removal of Pipe 229.000

0.000

202-00035  
 

229.000

LF  

38.85000 8,896.65229.000

0.00

0020 Removal of Delineator 168.000

0.000

202-00090  
 

168.000

EACH

3.31000 556.08168.000

0.00

0025 *Removal of Sidewalk 108.000

0.000

202-00200  
 

108.250

SY  

12.18000 1,315.44108.000

0.00

0030 *Removal of Curb and Gutter 275.000

0.000

202-00203  
 

275.000

LF  

6.83000 1,878.25275.000

0.00

0035 *Removal of Concrete Curb Ramp 8.000

0.000

202-00206  
 

8.000

SY  

21.80000 174.408.000

0.00

0040 *Removal of Asphalt Mat 2,859.000

0.000

202-00220  
 

2,859.000

SY  

2.77000 7,919.432,859.000

0.00

0045 *Removal of Asphalt Mat (Planing) 225,005.000

0.000

202-00240  
 

225,005.000

SY  

1.45000 326,257.25225,005.000

0.00

0050 *Removal of Light Standard 2.000

0.000

202-00700  
 

2.000

EACH

530.00000 1,060.002.000

0.00

0055 *Removal of Ground Sign 59.000

0.000

202-00810  
 

83.000

EACH

99.38000 5,863.4259.000

0.00
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PCN: 17665-BID    ESTIMATE RUN 05/09/2011

PROJECT: ES20504-060                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:29:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Sign Panel 32.000

0.000

202-00821  
 

32.000

EACH

27.60000 883.2032.000

0.00

0065 *Removal of Fence 13,182.000

0.000

202-01000  
 

13,182.000

LF  

2.23000 29,395.8613,182.000

0.00

0070 *Removal of Guardrail Type 3 1,515.000

0.000

202-01130  
 

1,515.000

LF  

1.47000 2,227.051,515.000

0.00

0075 *Removal of End Anchorage 20.000

0.000

202-01300  
 

20.000

EACH

113.57000 2,271.4020.000

0.00

0080 Sawing Asphalt Material (6 Inch) 4,994.000

0.000

202-05026  
 

4,994.000

LF  

1.16000 5,793.044,994.000

0.00

0085 Sawing Asphalt Material (10 Inch) 2,737.000

0.000

202-05030  
 

2,737.000

LF  

1.43000 3,913.912,737.000

0.00

0090 Embankment Material (Complete In Place) 16,298.000

0.000

203-00060  
 

16,300.000

CY  

8.55000 139,347.9016,298.000

0.00

0095 Muck Excavation 0.000

0.000

203-00100  
 

25.000

CY  

4.44000 0.000.000

0.00

0100 Blading 13.250

0.000

203-01500  
 

13.500

HOUR

105.71000 1,400.6613.250

0.00

0105 Backhoe 3.000

0.000

203-01510  
 

10.000

HOUR

90.64000 271.923.000

0.00

0110 *Potholing 29.000

0.000

203-01597  
 

29.000

HOUR

159.00000 4,611.0029.000

0.00
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PCN: 17665-BID    ESTIMATE RUN 05/09/2011

PROJECT: ES20504-060                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:29:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (With Pickup Broom) 451.000

0.000

203-01622  
 

451.000

HOUR

176.67000 79,678.17451.000

0.00

0120 Topsoil 4,500.000

0.000

207-00205  
 

4,500.000

CY  

5.55000 24,975.004,500.000

0.00

0125 *Erosion Log (12 Inch) 1,468.000

0.000

208-00002  
 

1,468.000

LF  

4.60000 6,752.801,468.000

0.00

0130 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000

EACH

15.14000 0.000.000

0.00

0135 *Silt Fence 8,779.000

0.000

208-00020  
 

8,779.000

LF  

1.19000 10,447.018,779.000

0.00

0140 *Concrete Washout Structure 4.000

0.000

208-00045  
 

4.000

EACH

515.12000 2,060.484.000

0.00

0145 Stabilized Construction Entrance 5.000

0.000

208-00070  
 

5.000

EACH

1,542.64000 7,713.205.000

0.00

0150 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

1.000

HOUR

43.27000 43.271.000

0.00

0155 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

70.31000 0.000.000

0.00

0160 Erosion Control Supervisor 182.000

0.000

208-00205  
 

200.000

HOUR

54.08000 9,842.56182.000

0.00

0165 *Reset Mailbox Structure (Type 1) 43.000

0.000

210-00011  
 

45.000

EACH

152.64000 6,563.5243.000

0.00
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PCN: 17665-BID    ESTIMATE RUN 05/09/2011

PROJECT: ES20504-060                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:29:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Mailbox Structure (Type 2) 12.000

0.000

210-00012  
 

12.000

EACH

275.60000 3,307.2012.000

0.00

0175 *Reset Mailbox Structure (Type 3) 8.000

0.000

210-00013  
 

8.000

EACH

426.12000 3,408.968.000

0.00

0180 *Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

138.02000 0.000.000

0.00

0185 *Seeding (Native) 7.200

0.000

212-00006  
 

7.200

ACRE

297.45000 2,141.647.200

0.00

0190 *Soil Conditioning 7.200

0.000

212-00032  
 

7.200

ACRE

892.35000 6,424.927.200

0.00

0195 *Mulching (Weed Free Hay) 7.000

0.000

213-00002  
 

7.000

ACRE

297.45000 2,082.157.000

0.00

0200 *Mulch Tackifier 1,400.000

0.000

213-00061  
 

1,400.000

LB  

1.62000 2,268.001,400.000

0.00

0205 *Soil Binder 3.100

0.000

213-00100  
 

3.100

ACRE

811.23000 2,514.813.100

0.00

0210 *Soil Retention Blanket (Class 1) 1,121.000

0.000

216-00021  
 

1,121.000

SY  

1.24000 1,390.041,121.000

0.00

0215 Aggregate Base Course (Class 3) 31,180.600

0.000

304-03000  
 

31,180.600

TON 

7.78000 242,585.0731,180.600

0.00

0220 Aggregate Base Course (Class 6) 7,034.340

0.000

304-06000  
 

7,034.340

TON 

9.11000 64,082.847,034.340

0.00
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PCN: 17665-BID    ESTIMATE RUN 05/09/2011

PROJECT: ES20504-060                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:29:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Aggregate Base Course (Special) 2,972.170

0.000

304-09014  
 

2,972.170

TON 

12.36000 36,736.022,972.170

0.00

0230 Hot Mix Asphalt (Patching) (Asphalt) 460.990

0.000

403-00720  
 

500.000

TON 

126.28000 58,213.82460.990

0.00

0235 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 46,923.990

0.000

403-34841  
 

46,923.990

TON 

49.14000 2,305,844.8746,923.990

0.00

0240 Emulsified Asphalt (Slow-Setting) 18,850.000

0.000

411-10255  
 

18,850.000

GAL 

1.86000 35,061.0018,850.000

0.00

0245 *Concrete Pavement (6 Inch) 88.000

0.000

412-00600  
 

88.000

SY  

38.41000 3,380.0888.000

0.00

0250 Geogrid Reinforcement 2,665.000

0.000

506-01020  
 

2,665.000

SY  

4.46000 11,885.902,665.000

0.00

0255 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000

TON 

129.44000 0.000.000

0.00

0260 48 Inch Corrugated Steel Pipe 342.000

0.000

603-10480  
 

342.000

LF  

92.13000 31,508.46342.000

0.00

0265 84 Inch Corrugated Steel Pipe 67.000

0.000

603-10840  
 

67.000

LF  

209.78000 14,055.2667.000

0.00

0270 54 Inch Equivalent Corrugated Steel Pipe Arch 85.000

0.000

603-15054  
 

85.000

LF  

124.31000 10,566.3585.000

0.00

0275 48 Inch Steel End Section 20.000

0.000

603-30048  
 

20.000

EACH

1,331.94000 26,638.8020.000

0.00
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PCN: 17665-BID    ESTIMATE RUN 05/09/2011

PROJECT: ES20504-060                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:29:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000

LF  

11.66000 0.000.000

0.00

0285 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000

EACH

995.10000 0.000.000

0.00

0290 *End Anchorage (Nonflared) 19.000

0.000

606-02003  
 

19.000

EACH

1,703.57000 32,367.8319.000

0.00

0295 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

1.000

EACH

1,411.54000 1,411.541.000

0.00

0300 *Fence Barbed Wire with Metal Posts 13,316.000

0.000

607-01000  
 

13,316.000

LF  

4.24000 56,459.8413,316.000

0.00

0305 *Concrete Sidewalk 114.700

0.000

608-00000  
 

115.000

SY  

43.58000 4,998.63114.700

0.00

0310 *Concrete Curb Ramp 24.000

0.000

608-00010  
 

24.000

SY  

123.84000 2,972.1624.000

0.00

0315 *Curb and Gutter Type 2 (Section I-B) 20.000

0.000

609-21010  
 

20.000

LF  

27.52000 550.4020.000

0.00

0320 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000

LF  

24.24000 0.000.000

0.00

0325 *Curb and Gutter Type 2 (Section II-B) 222.000

0.000

609-21020  
 

222.000

LF  

29.70000 6,593.40222.000

0.00

0330 *Curb Type 6 (Section M) 2,886.000

0.000

609-60011  
 

2,886.000

LF  

4.48000 12,929.282,886.000

0.00
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PCN: 17665-BID    ESTIMATE RUN 05/09/2011

PROJECT: ES20504-060                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:29:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Delineator (Type I) 243.000

0.000

612-00001  
 

243.000

EACH

20.98000 5,098.14243.000

0.00

0340 *Delineator (Type II) 32.000

0.000

612-00002  
 

32.000

EACH

22.08000 706.5632.000

0.00

0345 *Delineator (Type III) 111.000

0.000

612-00003  
 

111.000

EACH

23.19000 2,574.09111.000

0.00

0350 *2 Inch Electrical Conduit 340.000

0.000

613-00200  
 

371.000

LF  

12.72000 4,324.80340.000

0.00

0355 *Wiring 0.000

0.000

613-10000  
 

0.000

L S 

1,060.00000 0.000.000

0.00

0360 *Light Standard Metal (35 Foot) 2.000

0.000

613-34350  
 

2.000

EACH

2,067.00000 4,134.002.000

0.00

0365 *Light Standard Foundation 2.000

0.000

613-40010  
 

2.000

EACH

795.00000 1,590.002.000

0.00

0370 *Luminaire High Pressure Sodium (400 Watt) 2.000

0.000

613-70400  
 

2.000

EACH

371.00000 742.002.000

0.00

0375 *Sign Panel (Class I) 317.000

0.000

614-00011  
 

317.000

SF  

14.35000 4,548.95317.000

0.00

0380 *Sign Panel (Class II) 1,156.000

0.000

614-00012  
 

1,156.000

SF  

15.46000 17,871.761,156.000

0.00

0385 *Sign Panel (Class III) 146.000

0.000

614-00013  
 

146.000

SF  

22.08000 3,223.68146.000

0.00
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PCN: 17665-BID    ESTIMATE RUN 05/09/2011

PROJECT: ES20504-060                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:29:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Steel Sign Support (2-Inch Round)(Post and Socket) 37.000

0.000

614-01503  
 

37.000

EACH

66.25000 2,451.2537.000

0.00

0395 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

83.000

0.000

614-01573  
 

83.000

EACH

193.23000 16,038.0983.000

0.00

0400 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

24.000

0.000

614-01583  
 

24.000

EACH

220.83000 5,299.9224.000

0.00

0405 Mask Sign Legend 1.000

0.000

614-07000  
 

1.000

EACH

318.00000 318.001.000

0.00

0410 *Rumble Strip 43,272.000

0.000

614-80385  
 

43,272.000

LF  

0.10000 4,327.2043,272.000

0.00

0415 Embankment Protector Type 5 8.000

0.000

615-00050  
 

8.000

EACH

589.38000 4,715.048.000

0.00

0420 *Detour 1.000

0.000

621-00425  
 

1.000

L S 

94,717.26000 94,717.261.000

0.00

0425 Construction Surveying 0.980

0.000

625-00000  
 

1.000

L S 

14,697.96000 14,404.000.980

0.00

0430 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

30.000

HOUR

82.15000 0.000.000

0.00

0435 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

51,546.56000 51,546.561.000

0.00

0440 *Pavement Marking Paint 1,675.360

0.000

627-00001  
 

1,676.000

GAL 

34.98000 58,604.091,675.360

0.00
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PCN: 17665-BID    ESTIMATE RUN 05/09/2011

PROJECT: ES20504-060                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:29:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Epoxy Pavement Marking 590.200

0.000

627-00005  
 

591.000

GAL 

53.00000 31,280.60590.200

0.00

0450 *Thermoplastic Pavement Marking (Word-Symbol) 569.500

0.000

627-30205  
 

570.000

SF  

11.66000 6,640.37569.500

0.00

0455 *Thermoplastic Pavement Marking (Xwalk-Stopline) 782.000

0.000

627-30210  
 

782.000

SF  

8.48000 6,631.36782.000

0.00

0460 Locate Monuments 0.000

0.000

629-01110  
 

0.000

HOUR

333.90000 0.000.000

0.00

0465 *Flagging 6,593.000

0.000

630-00000  
 

6,700.000

HOUR

17.90000 118,014.706,593.000

0.00

0470 *Pilot Car Operation 335.500

0.000

630-00001  
 

336.000

HOUR

31.94000 10,715.87335.500

0.00

0475 *Traffic Control Inspection 74.000

0.000

630-00007  
 

78.000

DAY 

82.60000 6,112.4074.000

0.00

0480 *Traffic Control Management 140.000

0.000

630-00012  
 

145.000

DAY 

460.34000 64,447.60140.000

0.00

0485 *Flashing Beacon (Portable) 26.000

0.000

630-80001  
 

26.000

EACH

368.94000 9,592.4426.000

0.00

0490 *Barricade (Type 3 M-A) (Temporary) 5.000

0.000

630-80335  
 

8.000

EACH

68.28000 341.405.000

0.00

0495 *Construction Traffic Sign (Panel Size A) 30.000

0.000

630-80341  
 

53.000

EACH

33.04000 991.2030.000

0.00
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PCN: 17665-BID    ESTIMATE RUN 05/09/2011

PROJECT: ES20504-060                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:29:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Construction Traffic Sign (Panel Size B) 95.000

0.000

630-80342  
 

96.000

EACH

38.55000 3,662.2595.000

0.00

0505 *Construction Traffic Sign (Panel Size C) 19.000

0.000

630-80343  
 

19.000

EACH

55.07000 1,046.3319.000

0.00

0510 *Construction Traffic Sign (Special) 926.000

0.000

630-80344  
 

926.000

SF  

17.62000 16,316.12926.000

0.00

0515 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

4.000

EACH

3,854.55000 15,418.204.000

0.00

0520 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

4.000

EACH

881.04000 3,524.164.000

0.00

0525 *Drum Channelizing Device 220.000

0.000

630-80360  
 

220.000

EACH

22.03000 4,846.60220.000

0.00

0530 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

38.55000 0.000.000

0.00

0535 *Drum Channelizing Device (With Light) (Steady Burn) 3.000

0.000

630-80364  
 

3.000

EACH

38.55000 115.653.000

0.00

0540 Concrete Barrier (Temporary) 432.000

0.000

630-80370  
 

432.000

LF  

24.23000 10,467.36432.000

0.00

0545 *Traffic Cone 520.000

0.000

630-80380  
 

520.000

EACH

6.61000 3,437.20520.000

0.00

0550 *Channelizing Device (Fixed) 95.000

0.000

630-80391  
 

100.000

EACH

38.55000 3,662.2595.000

0.00
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PCN: 17665-BID    ESTIMATE RUN 05/09/2011

PROJECT: ES20504-060                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:29:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1.000

L S 

1,060.00000 1,060.001.000

0.00

0560 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

2.000

EACH

936.10000 1,872.202.000

0.00

0565 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

2.000

EACH

4,597.92000 9,195.842.000

0.00

0570 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

236,000.000

F A 

1.00000 0.000.000

0.00

0575 F/A Partnering 1,020.170

0.000

700-70011  
 

1,020.170

F A 

1.00000 1,020.171,020.170

0.00

0585 F/A Fuel Cost Adjustment 2,998.954

0.000

700-70016  
 

3,200.000

F A 

1.00000 2,998.952,998.954

0.00

0590 F/A Roadway Smoothness Incentive 48,946.940

0.000

700-70018  
 

48,946.940

F A 

1.00000 48,946.9448,946.940

0.00

0595 F/A Asphalt Cement Cost Adjustment -13,317.030

0.000

700-70019  
 

-10,000.000

F A 

1.00000 -13,317.03-13,317.030

0.00

0600 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0605 F/A On-The-Job Trainee 1,273.500

0.000

700-70023  
 

1,400.000

F A 

1.00000 1,273.501,273.500

0.00

0610 F/A Quality Incentive Payment 88,882.490

0.000

700-70025  
 

89,000.000

F A 

1.00000 88,882.4988,882.490

0.00
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PCN: 17665-BID    ESTIMATE RUN 05/09/2011

PROJECT: ES20504-060                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:29:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0620 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0625 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0795 Removal of Portions of Present Structure 3.000

0.000

202-00500  
 

3.000

EACH

747.50000 2,242.503.000

0.00

0800 Concrete Class D (Box Culvert) 13.200

0.000

601-03030  
 

13.220

CY  

724.50000 9,563.4013.200

0.00

0805 Reinforcing Steel 2,000.000

0.000

602-00000  
 

2,000.000

LB  

1.15000 2,300.002,000.000

0.00

0810 Mobilization 1.000

0.000

626-00000  
 

0.000

L S 

345.00000 345.001.000

0.00

0815 Reset Guardrail Type 3 Reset Guardrail at the Chico 
Creek Bridges

663.000

0.000

210-01130  
 

663.000

LF  

10.98000 7,279.74663.000

0.00

0820 24 Inch Corrugated Steel Pipe 24 Inch Corrugated Steel 
Pipe

153.000

0.000

603-10240  
 

153.000

LF  

61.37000 9,389.61153.000

0.00

0825 24 Inch Steel End Section 3.000

0.000

603-30024  
 

3.000

EACH

444.06000 1,332.183.000

0.00

0830 Structure Excavation 24" Irrigation Pipe Replacement 122.000

0.000

206-00000  
 

122.000

CY  

10.20000 1,244.40122.000

0.00
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PCN: 17665-BID    ESTIMATE RUN 05/09/2011

PROJECT: ES20504-060                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:29:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0835 Structure Backfill (Flow-Fill) 24" Irrigation Pipe 
Replacement

12.000

0.000

206-00065  
 

12.000

CY  

78.00000 936.0012.000

0.00

0840 Guardrail Type 3 (6-3 Post Spacing) Guardrail Extension
and Steel Post Addition

8,400.000

0.000

606-00301  
 

8,400.000

LF  

13.92000 116,928.008,400.000

0.00

0845 Corner and Line Brace Post Fence Addition, End Post, 
Corner & Line Brace Post

26.000

0.000

607-00010  
 

26.000

EACH

192.00000 4,992.0026.000

0.00

0850 End Post Fence Addition, End Post, Corner & Line Post 39.000

0.000

607-00005  
 

39.000

EACH

168.00000 6,552.0039.000

0.00

0855 Wiring Additional Lighting items 1.000

0.000

613-10000  
 

1.000

L S 

2,824.72000 2,824.721.000

0.00

0860 Pull Box (13"x24"x18") Deep Addiitional Lighting Items 2.000

0.000

613-07050  
 

2.000

EACH

470.59000 941.182.000

0.00

0865 Added Item (Dollar)/ Price Reduction -24,570.000

0.000

900-00006  
 

-24,570.000

DOL 

1.00000 -24,570.00-24,570.000

0.00

0870 8 Inch Plastic Pipe 60.000

0.000

619-50640  
 

60.000

LF  

25.63000 1,537.8060.000

0.00

0875 Transition Type 3G CMO 006 4.000

0.000

606-01370  
 

4.000

EACH

1,093.90000 4,375.604.000

0.00

0880 Sawing Asphalt Material (6 Inch) CMO 11 528.000

0.000

202-05026  
 

528.000

LF  

11.21000 5,918.88528.000

0.00

0885 Removal of Asphalt Mat CMO 011 78.000

0.000

202-00220  
 

78.000

SY  

34.50000 2,691.0078.000

0.00
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PROJECT: ES20504-060                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:29:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0890 Removal of Portions of Present Structure (Class 3) CMO 
011

78.000

0.000

202-00460  
 

78.000

SY  

760.73000 59,336.9478.000

0.00

0895 Structure Excavation CMO 011 1.000

0.000

206-00000  
 

1.000

CY  

448.50000 448.501.000

0.00

0900 Bridge Expansion Device (0-4 Inch) CMO 011 251.000

0.000

518-01004  
 

251.000

LF  

441.55000 110,829.05251.000

0.00

0905 Concrete Class D (Bridge) (Special) CMO 011 11.900

0.000

601-03041  
 

11.900

CY  

2,555.30000 30,408.0711.900

0.00

0910 Concrete Class D (Bridge) CMO 011 18.000

0.000

601-03040  
 

18.000

CY  

1,753.75000 31,567.5018.000

0.00

0915 Reinforcing Steel (Epoxy Coated) CMO 011 2,697.000

0.000

602-00020  
 

2,697.000

LB  

3.72000 10,032.842,697.000

0.00

0920 Added Item (Lump Sum)/ Mobilization - CMO 011 1.000

0.000

900-00014  
 

1.000

L S 

7,256.50000 7,256.501.000

0.00

0925 Added Item (Dollar)/ Price Reduction - RMM Payrolls 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0940 Added Item (Lump Sum)/ Additional Joint Repair (CMO 
014)

0.000

1.000

900-00014  
 

1.000

L S 

6,275.50000 6,275.501.000

6,275.50

CAT 4,874,781.956,275.505,134,727.43CURRENT AMT0200 $ $ $

CAT NO0300 STR K-19-U 

0635 *Removal of Asphalt Mat (Planing) (Special) 1,000.000

0.000

202-00246  
 

1,000.000

SY  

3.06000 3,060.001,000.000

0.00
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PROJECT: ES20504-060                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:29:35

CUMULATIVE
AMOUNT

CAT NO0300 STR K-19-U 

0640 *Removal of Portions of Present Structure (Class 2) 779.000

0.000

202-00453  
 

779.150

SY  

132.55000 103,256.45779.000

0.00

0645 *Removal of Portions of Present Structure (Class 3) 19.000

0.000

202-00460  
 

19.490

SY  

308.14000 5,854.6619.000

0.00

0650 *Removal of Portions of Present Structure 16.000

0.000

202-00503  
 

16.000

SY  

123.76000 1,980.1616.000

0.00

0655 *Removal of Expansion Device 69.000

0.000

202-00504  
 

69.300

LF  

10.81000 745.8969.000

0.00

0660 *Waterproofing (Membrane) 1,020.000

0.000

515-00120  
 

1,020.000

SY  

12.83000 13,086.601,020.000

0.00

0665 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

0.000

LF  

158.84000 0.000.000

0.00

0670 *Concrete Class D (Bridge) 1.500

0.000

601-03040  
 

1.500

CY  

446.26000 669.391.500

0.00

0675 *Concrete Class DT (Deck Topping) 71.000

0.000

601-03540  
 

71.000

CY  

336.02000 23,857.4271.000

0.00

0680 *Reinforcing Steel (Epoxy Coated) 7,078.000

0.000

602-00020  
 

7,078.500

LB  

2.44000 17,270.327,078.000

0.00

CAT 169,780.890.00169,956.22CURRENT AMT0300 $ $ $

CAT NO0301 STR K-19-Q 

0690 *Removal of Asphalt Mat (Planing) (Special) 908.000

0.000

202-00246  
 

908.000

SY  

3.06000 2,778.48908.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:29:35

CUMULATIVE
AMOUNT

CAT NO0301 STR K-19-Q 

0695 *Removal of Portions of Present Structure (Class 2) 297.000

0.000

202-00453  
 

297.480

SY  

132.55000 39,367.35297.000

0.00

0700 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

308.14000 0.000.000

0.00

0705 *Removal of Portions of Present Structure 25.000

0.000

202-00503  
 

25.300

SY  

123.76000 3,094.0025.000

0.00

0710 *Removal of Expansion Device 69.000

0.000

202-00504  
 

69.300

LF  

10.81000 745.8969.000

0.00

0715 *Waterproofing (Membrane) 1,020.000

0.000

515-00120  
 

1,020.000

SY  

12.83000 13,086.601,020.000

0.00

0720 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

0.000

LF  

158.84000 0.000.000

0.00

0725 *Concrete Class D (Bridge) 1.250

0.000

601-03040  
 

1.250

CY  

446.26000 557.831.250

0.00

0730 *Concrete Class DT (Deck Topping) 26.500

0.000

601-03540  
 

26.500

CY  

336.02000 8,904.5326.500

0.00

0735 *Reinforcing Steel (Epoxy Coated) 561.000

0.000

602-00020  
 

561.470

LB  

2.44000 1,368.84561.000

0.00

CAT 69,903.520.0070,008.66CURRENT AMT0301 $ $ $

CAT NO0302 STR L-19-H 

0740 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000

SY  

1.45000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:29:35

CUMULATIVE
AMOUNT

CAT NO0302 STR L-19-H 

0745 *Removal of Bridge Railing 809.000

0.000

202-00425  
 

809.000

LF  

4.33000 3,502.97809.000

0.00

0750 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000

LF  

10.81000 0.000.000

0.00

0755 *Rebuild Portions of Present Structure 1.000

0.000

210-00520  
 

1.000

SY  

1,118.30000 1,118.301.000

0.00

0760 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

0.000

LF  

158.84000 0.000.000

0.00

0765 *Sawing and Sealing Bridge Joint 428.000

0.000

518-03000  
 

450.000

LF  

11.13000 4,763.64428.000

0.00

0775 *Bridge Rail Type 10R 803.000

0.000

606-11010  
 

803.000

LF  

74.63000 59,927.89803.000

0.00

CAT 69,312.800.0069,557.66CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0780 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

4,764.08000 4,764.081.000

0.00

0785 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

4,471.74000 4,471.741.000

0.00

0790 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

556.50000 1,113.002.000

0.00

CAT 10,348.820.0010,348.82CURRENT AMT0400 $ $ $

$ 5,194,127.986,275.50$5,454,598.79$CURRENT AMTPROJECT TOTAL


